
Progress Report    7/14/15-7/25/16

Project #15-1165, Pressentin Park Restoration Phase 2 and 3

Submitted by Susan Madsen on 07/25/2016 Accepted by Marc Duboiski on 08/02/2016

CONTACTS

Susan Madsen

smadsen@skagitfisheries.org
Project Contact:Skagit Fish Enhancement GroupPrimary Sponsor:

Alison Studley

astudley@skagitfisheries.org
Alt Project Contact:Lead Entity: Skagit Watershed Council LE

Debbie Denton

accounting@skagitfisheries.org
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 07/14/2015 FundingEnd Date: 06/30/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $1,780,141.00 $1,575,590.00 $1,575,590.00(85%) (85%) (75%)

Salmon Federal Projects: $0.00 $0.00 $200,000.00(0%) (0%) (10%)

Sponsor Match: $315,000.00 $278,045.00 $313,340.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$2,095,141.00 $1,853,635.00 $2,088,930.00

$42,099.22 

$1,733,490.78 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$49,528.51 2.37%

Last Released Billing: 06/15/2016

Pending Billing:

Number of Billings: 1

No

AMENDMENTS

# Type Applied Date Description

 2 Cost Change 03/18/2016 Modify the indirect rate associated with this agreement.  There is now no indirect 

rate or cost associated with this agreement.

 1 Cost Change 02/03/2016 Adding $200,000 of SRFB-federal funds that became available as result of the 

Milltown design project (15-1167 )  receiving IMW funding.  This project sponsor 

voluntarily reduced their budget to fund more projects on the 2015 Skagit 

Watershed Council ranked list.

RCO Project Number: 15-1165 August  02, 2016 Page: 1



PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

SFEG and Skagit County Parks have been working 

with Herrera Inc., and ERCI to take design plans 

from 30% to 60%.  Cultural Resources work was 

extended to the northwest side of the park to capture 

proposed construction access and staging routes. 

Geotechnical sampling was completedin support of 

trail bridge design.  We have been collecting data on 

fish use to refine the LWD placement strategy, and 

completed a wetlands delineation in support of 

permitting.  The County and Eccos Design have 

been drafting parks plans to dovetail with the 

restoration project, and have submitted an ALEA 

grant to provide matching funds for restoration and 

to cover the cost of additional park infrastructure.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. We have a public meeting planned for July 27, 2016 

to solicit feedback on park improvements and the 

restoration project. We expect to complete 60% 

designs and submit them to SRFB for  for review and 

approval by the end of 2016.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 07/14/2015 X

Preliminary Design to RCO 07/15/2015 Submitted as part of 

13-1055, now closed 

completed.

X

Annual Project Billing 12/31/2015 X

Progress Report Submitted 01/31/2016 X

Annual Project Billing 07/31/2016 X

Progress Report Submitted 07/31/2016 X

Cultural Resources Complete 10/31/2016

Preliminary Design to RCO 11/30/2016 60% Design

Special Conditions Met 12/31/2016 SRFB Review Panel 

review and comment on 

60% design.

Progress Report Submitted 01/31/2017

Applied for Permits 06/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 07/31/2017

Progress Report Submitted 01/31/2018

Landowner Agreement to RCO 04/01/2018

Permits Complete 04/01/2018

Final Design to RCO 04/01/2018

Bid Awarded/Contractor Hired 06/01/2018

Restoration Started 07/01/2018

Progress Report Submitted 07/31/2018

Progress Report Submitted 01/31/2019

Funding Acknowl Sign Posted 06/30/2019

Restoration Complete 06/30/2019

Agreement End Date 06/30/2019

RCO Final Inspection 09/30/2019

Final Report in PRISM 09/30/2019

Final Billing to RCO 09/30/2019

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Archeological & Cultural 

Resoures (EO 05-05)

05/31/2016 Estimated application date

Water Quality Certification 

[Section 401]

05/31/2016 Estimated application date

Shoreline Permit 05/31/2016 Estimated application date

SEPA 05/31/2016 Estimated application date

Nationwide Permit 05/31/2016 Estimated application date

Hydraulics Project Approval 

[HPA]

05/31/2016 Estimated application date

Endangered Species Act 

Compliance [ESA]

05/31/2016 Estimated application date

Clear & Grade Permit 05/31/2016 Estimated application date

Building Permit 05/31/2016 Estimated application date
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

We have not yet started ESA ConsultationTell us about your progress with securing your permits or 

ESA consultation.

3 of 4

We plan on using the federal streamlining process 

and will attach ur Limit 8 Self Certification when 

permits are filed

YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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